
TO: 

FROM: 

SUBJECT: 

CITY OF HAYWARD 

AGENDA REPORT 

AGENDA DATE 03/28/00 

AGENDA ITEM 5 

WORK SESSION ITEM 

Mayor and City Council 

Director of Public Works 

Valle Vista Pump Station Replacement - Approval of an Increase in the 
Administrative Change Order Authority and Appropriation of Funds 

RECOMMENDATION: 

It is recommended that the City Council approve the attached resolution authorizing an increase to 
the Administrative Change Order authority by $30,000 and the appropriation of an additional 
$65,000 for the Valle Vista Pump Station Project. 

BACKGROUND/DISCUSSION: 

On February 17, 1998, the City Council awarded the construction contract for the Valle Vista 
Wastewater Pump Station replacement to Alan Bradford, Inc., in the amount of $2,625,000, 
including a $100,000 administrative change order amount. 

During the course of the project, the authorized administrative change order monies have been 
utilized. At this point, staff is in the process of negotiating two remaining change orders prior 
to completion and acceptance of the project. The two remaining change orders involve painting 
the dry well to preserve its use as a storage area and to upgrade the vinyl flooring inside the 
pump station to an industrial quality. It is estimated that to accommodate these remaining 
changes and other project closeout requirements, it is necessary to increase the administrative 
change order authority by $30,000, To cover this amount and added City expenses, 
particularly for sewage flow control by City forces, a total appropriation of $65,000 is 
requested. 

Funding: 

A total of $3,537,000 has been approved for this project in the Sewer Capital Improvement Fund 
of the 1999/2000 Capital Improvement Program. The requested additional $65,000 is available in 
the Sewer Capital Improvement Fund balance. 



Prepared by: 

Alex Ameri, Deputy Director of Public Works/Utilities 

Approved by: 

L Jesds Armas, City M ager 

Attachment: 

Exhibit A: Proiect Location Map 



EXHl8I-F ‘A’ 

LOCATION MAP 
. 

VALLE VISTA PUMP STATION 



DRAFT 
HAYWARD CITY COUNCIL 

RESOLUTION NO. 

Introduced by Council Member 

RESOLUTION APPROVING AN INCREASE TO THE 
ADMINISTRATIVE CHANGE ORDER AUTHORITY AND 
AMENDING RESOLUTION 99-110, AS AMENDED, THE 
BUDGET RESOLUTION FOR CAPITAL PROJECTS FOR 
FISCAL YEAR 1999-2000, RELATING TO AN APPROPRIA- 
TION OF FUNDS FOR THE VALLE VISTA PUMP STATION 
PROJECT, PROJECT NO. 7538 

WHEREAS, by resolution on February 17, 1998, the City Council awarded the 
construction contract for the Valle Vista Wastewater Pump Station Replacement Project, 
Project No. 7538, to Alan Bradford, Inc., in the amount of $2625,000 including authority for 
$100,000 in administrative change orders; and 

WHEREAS, staff to date has utilized $97,084.83 of the $100,000 authority, and 
is currently negotiating three additional change orders, requiring an increase in the authority of 
$30,000, and an appropriation of $65,ooO to compensate for any additional expenses. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of 
Hayward hereby authorizes an increase in the amount of $30,000 to the administrative change 
order authority for a total amount of $130,000. 

BE IT FURTHER RESOLVED, by the City council of the City of Hayward 
that Resolution No. 99-110, as amended, the Budget Resolution for Capital Projects for fiscal 
year 1999-2000, is hereby further amended by appropriating an additional $65,000 from the 
Sewer Capital Improvement Fund, Fund 613, for the Valle Vista Pump Station Project, 
Project No. 7538. 

IN COUNCIL, HAYWARD, CALIFORNIA ,200o 

ADOPTED BY THE FOLLOWING VOTE: 

AYES: 

NOES: 



ABSTAIN: 

ABSENT: 

ATTEST: 
City Clerk of the City of Hayward 

APPROVED AS TO FORM: 

City Attorney of the City of Hayward 
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